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ESTIMATE RUN 10/07/2002

ESTIMATE SUMMARY 20:50:04

CONTID: C12638         ESTIMATE NO: 0015 PROG 1999

PCN: 12638-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

270 Extension Phase IV PERCENT TIME:

PROJECT NO: C 2706-031                    

270 Extension Phase IV

NAME OF ROAD: SH 270

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 09/28/2002 DATE TIME STARTED 07/16/2001

5670 FRANKLIN STREET DATE LET 05/31/2001 DATE WORK BEGAN 07/16/2001

 DATE AWARDED 06/15/2001 DATE TIME STOPPED 09/03/2003

 DATE CONTRACT EXECUTED 06/27/2001 DATE ACCEPTED 09/03/2003

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 07/16/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,284,506.14 PARTICIPATING $ $ 488,881.61

AWARD PROJECT AMT: 8,495,150.72 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
17,085.55

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,335.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.97

CALENDAR DAYS

CALENDAR DAYS

74.02%

2,411,673.05

488,881.61

505,967.16

504,631.75

$

$

$

$

6,872,833.09

0.00

6,872,833.09

140,279.99

7,013,113.08

-13,980.55

0.00

6,999,132.53

0.00

AMOUNT DUE 6,999,132.53 504,631.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 504,631.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

414.0 TIME ALLOW: 702

ORIG TIME ALLOW: 500
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 11.500

0.000

201-00001  
 

11.500

ACRE

3,500.00000 40,250.0011.500

0.00

0010 REMOVAL OF STRUCTURE 1.000

0.000

202-00001  
 

1.000

EACH

500.00000 500.001.000

0.00

0015 *REMOVAL OF TREE 11.000

0.000

202-00010  
 

11.000

EACH

180.00000 1,980.0011.000

0.00

0020 REMOVAL OF CONCRETE PAVEMENT 5,093.800

5.400

202-00210  
 

5,204.500

SY  

7.00000 35,694.405,099.200

37.80

0025 REMOVAL OF ASPHALT MAT 11,793.900

4,292.700

202-00220  
 

16,119.200

SY  

3.00000 48,259.8016,086.600

12,878.10

0030 *REMOVAL OF PAVEMENT MARKING 1,364.300

605.500

202-00250  
 

11,090.600

SF  

1.50000 2,954.701,969.800

908.25

0035 *REMOVAL OF GROUND SIGN 3.000

0.000

202-00810  
 

4.000

EACH

65.00000 195.003.000

0.00

0040 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

10.000

EACH

215.00000 0.000.000

0.00

0045 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

0.000

LF  

2.90000 0.000.000

0.00

0050 REMOVAL OF GUARDRAIL TYPE 4 2,482.200

0.000

202-01140  
 

2,892.200

LF  

9.00000 22,339.802,482.200

0.00

0055 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

0.000

EACH

145.00000 0.000.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PLUG CULVERT 1.000

0.000

202-04001  
 

1.000

EACH

900.00000 900.001.000

0.00

0065 *SANDBLASTING 0.000

0.000

202-05150  
 

4,981.400

SF  

0.60000 0.000.000

0.00

0070 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 123,798.100

4,000.000

203-00060  
 

142,699.630

CY  

6.00000 766,788.60127,798.100

24,000.00

0075 MUCK EXCAVATION 89.000

0.000

203-00100  
 

89.000

CY  

5.00000 445.0089.000

0.00

0080 BACKHOE 1.000

0.000

203-01510  
 

2.000

HOUR

90.00000 90.001.000

0.00

0085 POTHOLING 0.000

0.000

203-01597  
 

9.500

HOUR

125.00000 0.000.000

0.00

0090 TOPSOIL 258.000

0.000

207-00205  
 

5,920.800

CY  

12.00000 3,096.00258.000

0.00

0095 *EROSION BALES (WEED FREE) 83.000

12.000

208-00011  
 

391.000

EACH

11.50000 1,092.5095.000

138.00

0100 *SILT FENCE 5,157.000

0.000

208-00020  
 

5,675.000

LF  

1.15000 5,930.555,157.000

0.00

0105 STABILIZED CONSTRUCTION ENTRANCE 3.000

0.000

208-00070  
 

3.000

EACH

1,500.00000 4,500.003.000

0.00

0110 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

4,000.00000 0.000.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION CONTROL SUPERVISOR 0.720

0.050

208-00200  
 

1.000

L S 

10,000.00000 7,700.000.770

500.00

0120 *RESET FENCE 485.400

0.000

210-01000  
 

1,016.600

LF  

12.30000 5,970.42485.400

0.00

0125 MODIFY MANHOLE 0.000

0.000

210-04015  
 

2.000

EACH

600.00000 0.000.000

0.00

0130 MODIFY INLET 0.000

1.000

210-04020  
 

2.000

EACH

700.00000 700.001.000

700.00

0135 *SEEDING (NATIVE) 0.480

0.000

212-00006  
 

13.800

ACRE

775.00000 372.000.480

0.00

0140 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.000

ACRE

885.00000 0.000.000

0.00

0145 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

12.000

ACRE

290.00000 0.000.000

0.00

0150 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,672.500

LB  

2.10000 0.000.000

0.00

0155 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

0.000

EACH

24.50000 0.000.000

0.00

0160 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

0.000

EACH

3.25000 0.000.000

0.00

0165 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,468.400

0.000

216-00041  
 

4,720.100

SY  

1.45000 2,129.181,468.400

0.00
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

0.000

TON 

13.00000 0.000.000

0.00

0171 ADDED ITEM (CUBIC YARD)/ ROADBASE SPECIAL 3,708.730

0.000

900-00004  
 

6,221.330

CY  

21.28000 78,921.773,708.730

0.00

0175 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

257.850

403-00720  
 

386.790

TON 

150.00000 38,677.50257.850

38,677.50

0180 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 5,699.560

0.000

403-33841  
 

5,913.710

TON 

37.78000 215,329.385,699.560

0.00

0185 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 55.410

3,367.530

403-33871  
 

3,983.530

TON 

44.95000 153,861.153,422.940

151,370.47

0186 ADDED ITEM (DOLLAR)/ OVER WEIGHT LOAD PRICE REDUCTI ON -620.000

-20.000

900-00006  
 

-640.000

DOL 

1.00000 -640.00-640.000

-20.00

0190 *EMULSIFIED ASPHALT (SLOW-SETTING) 442.000

694.000

411-10255  
 

1,252.410

GAL 

3.29000 3,737.441,136.000

2,283.26

0195 *CONCRETE PAVEMENT (12-1/2 INCH) 17,060.980

1,481.500

412-01250  
 

34,871.300

SY  

34.00000 630,444.3218,542.480

50,371.00

0195 MATERIAL ALLOWANCE DOWEL BASKETS AND STAKES 946.940

-74.074EACH

48.79500 42,591.50872.866

-3,614.45

0200 GEOTEXTILE (EROSION CONTROL) (CLASS B) 0.000

193.600

420-00101  
 

350.200

SY  

1.00000 193.60193.600

193.60

0205 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

107.700

CY  

33.00000 0.000.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

7.400

CY  

150.00000 0.000.000

0.00

0215 RIPRAP (18 INCH) 0.000

15.700

506-00218  
 

8.300

CY  

100.00000 1,570.0015.700

1,570.00

0220 RIPRAP (24 INCH) 319.500

0.000

506-00224  
 

319.500

CY  

55.00000 17,572.50319.500

0.00

0225 CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

20.630

CY  

200.00000 0.000.000

0.00

0230 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 0.000

52.000

603-01185  
 

520.000

LF  

25.00000 1,300.0052.000

1,300.00

0235 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 191.000

0.000

603-01245  
 

191.000

LF  

34.00000 6,494.00191.000

0.00

0240 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 120.000

0.000

603-01305  
 

134.000

LF  

50.00000 6,000.00120.000

0.00

0245 18 INCH REINFORCED CONCRETE END SECTION 0.000

1.000

603-05018  
 

1.000

EACH

450.00000 450.001.000

450.00

0250 30 INCH REINFORCED CONCRETE END SECTION 0.000

1.000

603-05030  
 

1.000

EACH

900.00000 900.001.000

900.00

0255 24 INCH CORRUGATED STEEL PIPE 0.000

22.000

603-10240  
 

22.000

LF  

18.00000 396.0022.000

396.00

0260 36 INCH CORRUGATED STEEL PIPE 35.000

0.000

603-10360  
 

35.000

LF  

28.00000 980.0035.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 48 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10480  
 

0.000

LF  

40.00000 0.000.000

0.00

0270 24 INCH STEEL END SECTION 0.000

1.000

603-30024  
 

1.000

EACH

115.00000 115.001.000

115.00

0275 INLET TYPE C (TRIPLE) (5 FOOT) 0.000

0.000

604-00455  
 

0.000

EACH

2,500.00000 0.000.000

0.00

0280 INLET TYPE C (TRIPLE) (10 FOOT) 0.000

0.000

604-00460  
 

0.000

EACH

4,000.00000 0.000.000

0.00

0285 VANE GRATE INLET (5 FOOT) 0.000

0.000

604-25005  
 

2.000

EACH

2,000.00000 0.000.000

0.00

0290 VANE GRATE INLET (15 FOOT) 0.000

0.000

604-25015  
 

1.000

EACH

4,200.00000 0.000.000

0.00

0295 VANE GRATE INLET (DOUBLE) (10 FOOT) 0.000

0.900

604-26010  
 

1.000

EACH

5,200.00000 4,680.000.900

4,680.00

0300 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 451.500

0.000

606-00301  
 

2,511.500

LF  

11.25000 5,079.38451.500

0.00

0305 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 310.000

0.000

606-00465  
 

1,110.000

LF  

21.00000 6,510.00310.000

0.00

0310 GUARDRAIL TYPE 7 (STYLE CC) 0.000

0.000

606-00720  
 

1,423.600

LF  

40.00000 0.000.000

0.00

0315 GUARDRAIL TYPE 7 (STYLE CD) 0.000

0.000

606-00730  
 

124.000

LF  

33.00000 0.000.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 GUARDRAIL TYPE 7 (STYLE CE) 0.000

0.000

606-00740  
 

0.000

LF  

52.00000 0.000.000

0.00

0325 *END ANCHORAGE TYPE 3D 1.000

0.000

606-01340  
 

6.000

EACH

375.00000 375.001.000

0.00

0330 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

2.000

EACH

890.00000 0.000.000

0.00

0335 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000

0.000

606-02001  
 

8.000

EACH

1,280.00000 1,280.001.000

0.00

0340 *FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

2.10000 0.000.000

0.00

0345 *FENCE (TEMPORARY) 1,818.000

0.000

607-11580  
 

1,818.000

LF  

4.90000 8,908.201,818.000

0.00

0350 *CURB TYPE 4 (SECTION M) 0.000

0.000

609-40011  
 

55.000

LF  

15.00000 0.000.000

0.00

0355 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

72.000

EACH

21.00000 0.000.000

0.00

0360 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

7.000

EACH

21.30000 0.000.000

0.00

0365 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

11.000

EACH

21.90000 0.000.000

0.00

0370 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

3.000

EACH

500.00000 0.000.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

18.000

SF  

27.75000 0.000.000

0.00

0375 MATERIAL ALLOWANCE SIGN PANELS (CLASS I) 0.000

0.000SF  

10.25000 0.000.000

0.00

0380 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

108.000

SF  

22.60000 0.000.000

0.00

0380 MATERIAL ALLOWANCE SIGN PANEL 9CLASS II) 0.000

0.000SF  

12.88000 0.000.000

0.00

0385 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

2,805.500

SF  

16.00000 0.000.000

0.00

0385 MATERIAL ALLOWANCE SIGN PANEL (CLASS III) 0.000

0.000SF  

13.83000 0.000.000

0.00

0385 MATERIAL ALLOWANCE SIGN PANEL (CLASS III) 0.000

0.000SF  

13.83000 0.000.000

0.00

0390 *STEEL SIGN POST (W 10X26) 0.000

0.000

614-01026  
 

42.000

LF  

36.50000 0.000.000

0.00

0395 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

97.000

LF  

25.25000 0.000.000

0.00

0400 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH.  80) 0.000

0.000

614-01582  
 

24.000

LF  

28.75000 0.000.000

0.00

0405 *CONCRETE FOOTING (TYPE 6) 0.000

0.000

614-03006  
 

2.000

EACH

1,100.00000 0.000.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *MODIFICATION OF SIGN LEGEND 0.000

0.000

614-07105  
 

1.000

EACH

250.00000 0.000.000

0.00

0415 *MODIFICATION OF OVERHEAD SIGN STRUCTURE 0.000

0.000

614-10050  
 

2.000

EACH

7,500.00000 0.000.000

0.00

0420 PORTABLE MESSAGE SIGN PANEL 1.000

-1.000

614-80355  
 

0.000

EACH

26,000.00000 0.000.000

-26,000.00

0425 IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 0.000

0.000

614-85125  
 

1.000

EACH

25,000.00000 0.000.000

0.00

0425 MATERIAL ALLOWANCE IMPACT ATTENUATOR 
(QUADGURAD)(TAPERED)

0.000

1.000EACH

20,700.00000 20,700.001.000

20,700.00

0430 EMBANKMENT PROTECTOR TYPE 3 0.000

1.000

615-00030  
 

1.000

EACH

650.00000 650.001.000

650.00

0435 *DETOUR PAVEMENT 7,943.200

0.000

621-00450  
 

8,562.500

SY  

20.00000 158,864.007,943.200

0.00

0440 CONSTRUCTION SURVEYING 0.638

0.068

625-00000  
 

1.000

L S 

100,000.00000 70,600.000.706

6,800.00

0441 ADDED ITEM (HOUR)/ EXTRA SURVEYING 0.000

0.000

900-00010  
 

3.000

HOUR

100.00000 0.000.000

0.00

0445 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

213,750.00000 213,750.001.000

0.00

0450 PUBLIC INFORMATION SERVICES 0.163

0.000

626-01000  
 

0.312

L S 

10,000.00000 1,630.000.163

0.00
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

0.000

SF  

1.90000 0.000.000

0.00

0460 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

127.900

GAL 

155.00000 0.000.000

0.00

0465 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 44.100

37.100

627-00012  
 

139.700

GAL 

42.00000 3,410.4081.200

1,558.20

0470 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

100.000

SF  

8.80000 0.000.000

0.00

0475 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

1,006.000

SF  

8.80000 0.000.000

0.00

0480 *FLAGGING 1,772.000

260.000

630-00000  
 

3,208.000

HOUR

0.17000 345.442,032.000

44.20

0485 UNIFORMED TRAFFIC CONTROL 151.000

77.500

630-00003  
 

538.000

HOUR

0.40000 91.40228.500

31.00

0490 TRAFFIC CONTROL VEHICLE 0.000

0.000

630-00004  
 

0.000

EACH

2,000.00000 0.000.000

0.00

0495 TRAFFIC CONTROL INSPECTION 201.000

9.000

630-00007  
 

293.000

DAY 

125.00000 26,250.00210.000

1,125.00

0500 TRAFFIC CONTROL MANAGEMENT 205.000

19.000

630-00012  
 

321.000

DAY 

370.00000 82,880.00224.000

7,030.00

0505 FLASHING BEACON (PORTABLE) 2.500

2.000

630-80001  
 

5.000

EACH

800.00000 3,600.004.500

1,600.00
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.500

2.000

630-80336  
 

5.000

EACH

575.00000 2,587.504.500

1,150.00

0515 BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000

0.000

630-80337  
 

0.000

EACH

1,200.00000 0.000.000

0.00

0520 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.500

16.400

630-80341  
 

43.000

EACH

27.00000 996.3036.900

442.80

0525 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.500

17.500

630-80342  
 

54.000

EACH

110.00000 3,960.0036.000

1,925.00

0530 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.500

1.200

630-80343  
 

3.000

EACH

140.00000 378.002.700

168.00

0535 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 90.000

72.000

630-80344  
 

180.000

SF  

20.00000 3,240.00162.000

1,440.00

0540 PORTABLE MESSAGE SIGN PANEL 2.000

1.600

630-80355  
 

4.000

EACH

15,000.00000 54,000.003.600

24,000.00

0545 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.500

0.400

630-80358  
 

5.000

EACH

2,500.00000 2,250.000.900

1,000.00

0550 DRUM CHANNELIZING DEVICE 53.000

55.000

630-80360  
 

120.000

EACH

70.00000 7,560.00108.000

3,850.00

0555 CONCRETE BARRIER (TEMPORARY) 1,170.000

936.000

630-80370  
 

2,340.000

LF  

13.00000 27,378.002,106.000

12,168.00

0560 TRAFFIC CONE 60.000

115.500

630-80380  
 

580.000

EACH

15.00000 2,632.50175.500

1,732.50
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

0.000

DAY 

1,400.00000 0.000.000

0.00

0570 IMPACT ATTENUATOR (TEMPORARY) 2.500

2.000

630-85010  
 

5.000

EACH

3,500.00000 15,750.004.500

7,000.00

0575 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0580 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0585 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

58,924.490

F A 

1.00000 0.000.000

0.00

0590 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0595 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0600 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 0.000

0.000

700-70025  
 

464.160

F A 

1.00000 0.000.000

0.00

0605 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0610 F/A OBTAIN POWER FROM XCEL ENERGY 5,860.000

0.000

700-70074  
 

5,860.000

F A 

1.00000 5,860.005,860.000

0.00

0615 F/A LIGHTS (OBTAIN TEMPORARY LIGHTING- XCEL ENE RGY) 0.000

0.000

700-70210  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

1025 ADDED ITEM (LUMP SUM)/ RELOCATE ITS SYSTEM MCR LINE  
ITEM #03

0.850

0.150

900-00014  
 

1.000

L S 

13,192.20000 13,192.201.000

1,978.83

1030 INLET TY C (5 FT) INLET TYPE C (5 FT) MCR LINE ITEM 
#04

1.000

0.000

604-00305  
 

2.000

EACH

1,850.00000 1,850.001.000

0.00

1035 INLET TY C (10 FT) INLET TYPE C (10 FT) MCR LIN E ITEM 
#05

1.000

0.000

604-00310  
 

1.000

EACH

2,750.00000 2,750.001.000

0.00

1040 ADDED ITEM (SQUARE YARD)/ CONCRETE PAVEMENT (12 
1/2)(HAND PLACEMENT)

80.000

0.000

900-00022  
 

80.000

SY  

48.00000 3,840.0080.000

0.00

1045 DIR BURIAL CABLE DIRECT BURIAL CABLE MCR #9 485.000

0.000

613-05000  
 

485.000

LF  

7.69000 3,729.65485.000

0.00

1050 ADDED ITEM (ACRE)/ EROSION CONTROL MEMBRANE 
(EARTHBOUND)

3.200

0.000

900-00001  
 

3.200

ACRE

481.38000 1,540.423.200

0.00

1070 LOOP DETECT WIRE (PREFAB) SPEC AUTOMATIC TRAFFI C 
RECORDERS AND ITS CONDUIT

312.000

176.000

614-72871  
 

2,348.000

LF  

12.10000 5,904.80488.000

2,129.60

1075 2 IN ELEC COND (P) AUTOMATIC TRAFFIC RECORDERS AND ITS
CONDUIT

0.000

0.000

613-01200  
 

1,561.400

LF  

15.40000 0.000.000

0.00

1080 4 IN ELEC COND (P) AUTOMATIC TRAFFIC RECORDERS AND ITS
CONDUIT

0.000

0.000

613-01400  
 

902.000

LF  

17.60000 0.000.000

0.00

1085 4 IN ELEC COND (MULTIDUCT) AUTOMATIC TRAFFIC RE CORDERS
AND ITS CONDUIT

0.000

0.000

613-00404  
 

902.000

LF  

21.18000 0.000.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1090 ADDED ITEM (LUMP SUM)/ AUTOMATIC TRAFFIC RECORDERS AND
ITS CONDUIT (ADDITIONAL BOND

0.000

0.000

900-00014  
 

1.000

L S 

1,583.00000 0.000.000

0.00

2005 PORTABLE MESG PANEL PORTABLE MESSAGE SIGN PANEL 0.000

1.000

614-80355  
 

1.000

EACH

14,000.00000 14,000.001.000

14,000.00

2010 ADDED ITEM (EACH)/ WATERING (TREES) (6 INCH CALIPER ) 0.000

0.000

900-00007  
 

3.000

EACH

374.00000 0.000.000

0.00

2015 ADDED ITEM (EACH)/ TREES (6 INCH CALIPER) 0.000

0.000

900-00007  
 

35.000

EACH

577.65000 0.000.000

0.00

2025 CONC BIKEWAY (6 IN) CONCRETE BIKEWAY (6 INCH) 0.000

0.000

608-00026  
 

160.000

SY  

35.83000 0.000.000

0.00

2030 ADDED ITEM (DAY)/ TIME EXTENSION AND ADDITIONAL 
OVERHEAD

0.000

0.000

900-00005  
 

151.000

DAY 

357.75000 0.000.000

0.00

2055 ADDED ITEM (LUMP SUM)/ ADJUST METRO SEWER MANHOLES 0.000

0.000

900-00014  
 

1.000

L S 

5,573.71000 0.000.000

0.00

2060 VANE GRATE INLET (10 FT) VANE GRATE INLET ( 10 FOOT ) 0.000

0.000

604-25010  
 

1.000

EACH

3,000.00000 0.000.000

0.00

2065 REM PIPE REMOVAL OF PIPE 0.000

0.000

202-00035  
 

29.500

LF  

12.00000 0.000.000

0.00

2080 STRUCT CONC COATING ADDED CATEGORY--0200 ROADWAY 0.000

0.000

601-40300  
 

877.600

SY  

3.40000 0.000.000

0.00

2085 ADDED ITEM (FOOT)/ CONCRETE GLARE SCREEN 0.000

0.000

900-00012  
 

549.000

LF  

11.00000 0.000.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2100 LINE POST (CL) LINE POST (CHAIN LINK) 0.000

0.000

607-52900  
 

98.000

EACH

52.36000 0.000.000

0.00

2105 CORNER AND LINE BR POST (CL) CORNER AND LINE BR ACE 
POST (CHAIN LINK)

0.000

0.000

607-52910  
 

4.000

EACH

163.35000 0.000.000

0.00

2110 IMPACT ATTEN (SAND FILL) IMPACT ATTENUATOR (SAN D 
FILLED PLASTIC BARREL)

0.000

0.000

614-85005  
 

1.000

EACH

2,858.00000 0.000.000

0.00

2115 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2120 STEEL SIGN POST (U-2) STEEL SIGN POST (U 2) 0.000

0.000

614-00200  
 

72.000

LF  

10.00000 0.000.000

0.00

2125 FURN SIGN PANEL (CL I) FURNISH SIGN PANEL (CLAS S 1) 0.000

0.000

614-00021  
 

10.000

SF  

13.46000 0.000.000

0.00

2130 SIGN PANEL (CL III) FURNISH SIGH PANEL (CLASS I II) 0.000

0.000

614-00013  
 

140.000

SF  

22.13000 0.000.000

0.00

2140 ADDED ITEM (DOLLAR)/ LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2145 ADDED ITEM (DOLLAR)/ LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 2,933,785.30374,357.664,406,453.37CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-17-QH 

0625 STRUCTURE EXCAVATION 80.000

0.000

206-00000  
 

210.000

CY  

6.00000 480.0080.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-QH 

0630 *STRUCTURE BACKFILL (CLASS 1) 0.000

1,032.000

206-00100  
 

1,032.000

CY  

16.00000 16,512.001,032.000

16,512.00

0635 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

144.000

CY  

13.00000 0.000.000

0.00

0640 *MECHANICAL REINFORCEMENT OF SOIL 0.000

1,032.000

206-00360  
 

1,032.000

CY  

15.00000 15,480.001,032.000

15,480.00

0645 *DRILLING HOLE TO FACILITATE PILE DRIVING 360.000

0.000

502-00100  
 

360.000

LF  

12.00000 4,320.00360.000

0.00

0650 *PILE TIP 36.000

0.000

502-00460  
 

36.000

EACH

100.00000 3,600.0036.000

0.00

0655 *STEEL PILING (HP 12X74) 2,649.700

0.000

502-11274  
 

2,649.700

LF  

25.00000 66,242.502,649.700

0.00

0656 ADDED ITEM (FOOT)/ STEEL PILING(HP 12X74) CUTOFFS 
>1'</= 10'

132.000

0.000

900-00012  
 

132.000

LF  

20.00000 2,640.00132.000

0.00

0660 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

124.800

CY  

325.00000 0.000.000

0.00

0665 *CONCRETE SEALER 0.000

0.000

515-00400  
 

1,953.000

SY  

3.75000 0.000.000

0.00

0670 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

164.000

LF  

135.00000 0.000.000

0.00

0670 MATERIAL ALLOWANCE BRIDGE EPANSION DEVICE (0-4 INCH) 164.000

0.000LF  

103.95000 17,047.80164.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-QH 

0675 *CONCRETE CLASS D (BRIDGE) 633.000

0.000

601-03040  
 

633.000

CY  

270.00000 170,910.00633.000

0.00

0680 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 492.000

0.000

601-03041  
 

653.000

CY  

300.00000 147,600.00492.000

0.00

0685 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

1,864.000

SY  

4.60000 0.000.000

0.00

0690 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

3,320.000

SY  

3.40000 0.000.000

0.00

0695 *REINFORCING STEEL (EPOXY COATED) 220,897.000

0.000

602-00020  
 

249,045.000

LB  

0.48000 106,030.56220,897.000

0.00

0700 *BRIDGE RAIL TYPE 7 0.000

170.000

606-10700  
 

425.000

LF  

39.00000 6,630.00170.000

6,630.00

0705 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

360.000

LF  

16.70000 0.000.000

0.00

0705 MATERIAL ALLOWANCE FABRIC, POSTS, HARDWARE 0.000

0.000LF  

9.34900 0.000.000

0.00

0710 *3/4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

24.000

LF  

6.00000 0.000.000

0.00

0715 *2 INCH ELECTRICAL CONDUIT 0.000

343.000

613-00200  
 

985.600

LF  

4.75000 1,629.25343.000

1,629.25

0720 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

2,400.00000 0.000.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-QH 

0725 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 0.000

0.000

613-70150  
 

2.000

EACH

1,500.00000 0.000.000

0.00

0725 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODIUM (150
WATT)

2.000

0.000EACH

145.90000 291.802.000

0.00

0730 *PRESTRESSING STEEL WIRE OR STRAND 5,285.000

0.000

618-00002  
 

5,285.000

MKFT

22.00000 116,270.005,285.000

0.00

0730 MATERIAL ALLOWANCE ANCHORS 0.015

0.000EACH

467.75000 7.020.015

0.00

0730 MATERIAL ALLOWANCE DUCTS 0.000

0.000LF  

1.38600 0.000.000

0.00

CAT 675,690.9340,251.25837,246.85CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE E-17-QI 

0735 STRUCTURE EXCAVATION 2,556.000

0.000

206-00000  
 

2,607.800

CY  

6.00000 15,336.002,556.000

0.00

0740 *STRUCTURE BACKFILL (CLASS 1) 1,480.000

0.000

206-00100  
 

1,480.000

CY  

16.00000 23,680.001,480.000

0.00

0745 STRUCTURE BACKFILL (CLASS 2) 889.000

0.000

206-00200  
 

1,029.000

CY  

13.00000 11,557.00889.000

0.00

0750 *MECHANICAL REINFORCEMENT OF SOIL 1,480.000

0.000

206-00360  
 

1,480.000

CY  

15.00000 22,200.001,480.000

0.00

0755 *DRILLED CAISSON (24 INCH) 1,127.000

0.000

503-00024  
 

1,127.000

LF  

55.00000 61,985.001,127.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-QI 

0760 *DRILLED CAISSON (48 INCH) 800.000

0.000

503-00048  
 

800.000

LF  

210.00000 168,000.00800.000

0.00

0765 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 199.200

0.000

507-00100  
 

251.000

CY  

325.00000 64,740.00199.200

0.00

0770 BEARING DEVICE (TYPE II) 16.000

0.000

512-00102  
 

16.000

EACH

1,500.00000 24,000.0016.000

0.00

0775 BRIDGE DRAIN 0.000

0.000

513-00600  
 

6.000

EACH

6,000.00000 0.000.000

0.00

0775 MATERIAL ALLOWANCE BRIDGE DRAIN 2.000

0.000EACH

4,628.67000 9,257.342.000

0.00

0780 *CONCRETE SEALER 0.000

0.000

515-00400  
 

6,490.400

SY  

3.75000 0.000.000

0.00

0785 BRIDGE EXPANSION DEVICE (0-9 INCH) 85.800

0.000

518-01009  
 

166.000

LF  

700.00000 60,060.0085.800

0.00

0785 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-9  INCH) 80.200

0.000LF  

582.10000 46,684.4280.200

0.00

0790 *CONCRETE CLASS D (BRIDGE) 3,572.090

54.100

601-03040  
 

3,691.000

CY  

270.00000 979,071.303,626.190

14,607.00

0795 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

6,390.000

SY  

4.60000 0.000.000

0.00

0800 *STRUCTURAL CONCRETE COATING 0.000

3,544.900

601-40300  
 

8,440.000

SY  

3.40000 12,052.663,544.900

12,052.66
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-QI 

0805 *REINFORCING STEEL 337,911.000

0.000

602-00000  
 

337,911.000

LB  

0.40000 135,164.40337,911.000

0.00

0810 *REINFORCING STEEL (EPOXY COATED) 553,792.200

14,995.900

602-00020  
 

580,930.000

LB  

0.48000 273,018.29568,788.100

7,198.03

0815 *BRIDGE RAIL TYPE 7 1,147.900

485.000

606-10700  
 

1,772.000

LF  

39.00000 63,683.101,632.900

18,915.00

0820 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

1,635.000

LF  

16.70000 0.000.000

0.00

0820 MATERIAL ALLOWANCE FABRIC, POSTS, HARDWARE 0.000

0.000LF  

7.27200 0.000.000

0.00

0825 *3/4 INCH ELECTRICAL CONDUIT 179.600

0.000

613-00075  
 

179.600

LF  

6.00000 1,077.60179.600

0.00

0830 *2 INCH ELECTRICAL CONDUIT 3,259.400

0.000

613-00200  
 

3,568.800

LF  

4.75000 15,482.153,259.400

0.00

0835 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 0.000

0.000

613-70150  
 

5.000

EACH

1,500.00000 0.000.000

0.00

0835 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODIUM (150
WATT)

5.000

0.000EACH

740.00000 3,700.005.000

0.00

0840 *PRESTRESSED CONCRETE I (BT84) 6,528.000

0.000

618-00184  
 

6,528.000

LF  

120.00000 783,360.006,528.000

0.00

0840 MATERIAL ALLOWANCE PRESTRESS CONCRETE GIRDERS (BT 84) 0.000

0.000LF  

83.24000 0.000.000

0.00
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PCN: 12638-BID    ESTIMATE RUN

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 STRUCTURE E-17-QI 

0840 MATERIAL ALLOWANCE PRESTRESS CONCRETE GIRDERS (BT 84) 0.000

0.000LF  

83.24000 0.000.000

0.00

2045 ADDED ITEM (LUMP SUM)/ BEARING DEVICE STOPS 0.000

0.000

900-00014  
 

1.000

L S 

2,474.64000 0.000.000

0.00

CAT 2,774,109.2652,772.692,963,450.14CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-17-QA 

0845 *DRILLING HOLE 3,221.000

0.000

211-00100  
 

3,221.000

LF  

15.00000 48,315.003,221.000

0.00

0850 *CEMENT GROUT 6,839.000

0.000

211-02270  
 

6,839.000

CF  

10.00000 68,390.006,839.000

0.00

0855 BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

3.000

EACH

9,000.00000 0.000.000

0.00

0860 *CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

2.000

CY  

270.00000 0.000.000

0.00

0865 *REINFORCING STEEL (EPOXY COATED) 1,073.000

0.000

602-00020  
 

1,293.000

LB  

0.48000 515.041,073.000

0.00

1015 ADDED ITEM (LUMP SUM)/ REMOVAL OF WINGWALL AND BARRIER
STR. E-17-QA

1.000

0.000

900-00014  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

1020 ADDED ITEM (LUMP SUM)/ REPLACE PORTION OF STRUCTURE 
E-17-QA

1.000

0.000

900-00014  
 

1.000

L S 

4,500.00000 4,500.001.000

0.00

1055 BRDG RAIL TY 4 BRIDGE RAIL TYPE 4/TYPE 7 16.000

0.000

606-10400  
 

32.000

LF  

80.76000 1,292.1616.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE E-17-QA 

1060 2 IN ELEC COND 2 INCH ELECTRICAL CONDUIT 36.000

0.000

613-00200  
 

74.000

LF  

4.75000 171.0036.000

0.00

1065 ADDED ITEM (LUMP SUM)/ REMOVE AND REPLACE EXPANSION 
DEVICE GLAND E-17-QA

0.000

0.000

900-00014  
 

1.000

L S 

1,618.48000 0.000.000

0.00

1095 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION FOR 
COMPACTION GROUTING

1.000

0.000

900-00014  
 

1.000

L S 

1,716.00000 1,716.001.000

0.00

2020 ADDED ITEM (LUMP SUM)/ REMOVAL OF BRIDGE RAIL 
(E-17-QA)

0.000

0.000

900-00014  
 

1.000

L S 

1,611.20000 0.000.000

0.00

CAT 128,899.200.00161,247.14CURRENT AMT0302 $ $ $

CAT NO0303 WALL E-17-BS 

0870 STRUCTURE EXCAVATION 1,265.000

0.000

206-00000  
 

1,265.000

CY  

6.00000 7,590.001,265.000

0.00

0875 *STRUCTURE BACKFILL (CLASS 1) 8,107.000

1,085.000

206-00100  
 

9,965.000

CY  

16.00000 147,072.009,192.000

17,360.00

0880 *MECHANICAL REINFORCEMENT OF SOIL 4,586.000

510.000

206-00360  
 

5,430.000

CY  

15.00000 76,440.005,096.000

7,650.00

0885 *BLOCK FACING 9,507.000

350.000

504-04410  
 

10,466.000

SF  

10.00000 98,570.009,857.000

3,500.00

0890 *CONCRETE CLASS B 24.800

0.000

601-01000  
 

24.800

CY  

320.00000 7,936.0024.800

0.00

0895 CONCRETE CLASS D 132.900

0.000

601-03000  
 

361.300

CY  

200.00000 26,580.00132.900

0.00
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0303 WALL E-17-BS 

0900 *REINFORCING STEEL (EPOXY COATED) 21,147.300

0.000

602-00020  
 

57,626.400

LB  

0.48000 10,150.7021,147.300

0.00

0905 *BRIDGE RAIL TYPE 7 0.000

230.000

606-10700  
 

611.000

LF  

39.00000 8,970.00230.000

8,970.00

2000 2 IN ELEC COND 2 INCH ELECTRICAL CONDUIT (E-17- BS 
WALL)

0.000

232.750

613-00200  
 

1,226.400

LF  

4.75000 1,105.56232.750

1,105.56

2035 FENCE CL (SPEC) (36 IN) FENCE CHAIN LINK (SPECI AL) (36
INCH)

0.000

0.000

607-53137  
 

611.500

LF  

16.70000 0.000.000

0.00

2035 MATERIAL ALLOWANCE FABRIC, POSTS, HARDWARE 0.000

0.000LF  

9.32800 0.000.000

0.00

2050 ADDED ITEM (DOLLAR)/ CONCRETE STRENGTH PRICE REDUCTION 0.000

0.000

900-00006  
 

-1,200.000

DOL 

1.00000 0.000.000

0.00

2070 STRUCT CONC COATING ADDED CATEGORY FOR WALL E-17-BS 
(0303)

0.000

0.000

601-40300  
 

623.200

SY  

3.40000 0.000.000

0.00

CAT 384,414.2638,585.56501,782.00CURRENT AMT0303 $ $ $

CAT NO0304 WALL E-17-BT 

0910 STRUCTURE EXCAVATION 375.000

0.000

206-00000  
 

698.000

CY  

6.00000 2,250.00375.000

0.00

0915 *STRUCTURE BACKFILL (CLASS 1) 1,619.000

0.000

206-00100  
 

5,363.000

CY  

16.00000 25,904.001,619.000

0.00

0920 *MECHANICAL REINFORCEMENT OF SOIL 946.000

0.000

206-00360  
 

2,824.000

CY  

15.00000 14,190.00946.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0304 WALL E-17-BT 

0925 *BLOCK FACING 1,727.000

0.000

504-04410  
 

5,917.000

SF  

10.00000 17,270.001,727.000

0.00

0930 *CONCRETE CLASS B 5.000

0.000

601-01000  
 

18.700

CY  

320.00000 1,600.005.000

0.00

0935 CONCRETE CLASS D 0.000

0.000

601-03000  
 

240.670

CY  

200.00000 0.000.000

0.00

0940 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

36,420.500

LB  

0.48000 0.000.000

0.00

0945 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

405.000

LF  

39.00000 0.000.000

0.00

2040 FENCE CL (SPEC) (36 IN) FENCE CHAIN LINK (SPECI AL) (36
INCH)

0.000

0.000

607-53137  
 

426.000

LF  

16.70000 0.000.000

0.00

2040 MATERIAL ALLOWANCE FABRIC, POSTS, HARDWARE 0.000

0.000LF  

9.38200 0.000.000

0.00

2075 STRUCT CONC COATING ADDED CATEGORY--STRUCTURE E-17-BT 
(0304)

0.000

0.000

601-40300  
 

599.000

SY  

3.40000 0.000.000

0.00

2090 2 IN ELEC COND ADDED CATEGORY FOR STR. E-17-BT (0304) 0.000

0.000

613-00200  
 

956.000

LF  

4.75000 0.000.000

0.00

2135 ADDED ITEM (DOLLAR)/ CONCRETE STRENGTH PRICE REDUCTION 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 61,214.000.00292,612.64CURRENT AMT0304 $ $ $
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0305 WALL E-17-BW 

0950 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

295.000

CY  

6.00000 0.000.000

0.00

0955 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

584.000

CY  

16.00000 0.000.000

0.00

0960 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

492.000

CY  

15.00000 0.000.000

0.00

0965 *BLOCK FACING 0.000

0.000

504-04410  
 

1,947.000

SF  

10.00000 0.000.000

0.00

0970 *CONCRETE CLASS B 0.000

0.000

601-01000  
 

12.200

CY  

320.00000 0.000.000

0.00

CAT 0.000.0041,868.00CURRENT AMT0305 $ $ $

CAT NO0306 WALL E-17-BX 

0975 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

218.000

CY  

6.00000 0.000.000

0.00

0980 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

325.000

CY  

16.00000 0.000.000

0.00

0985 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

274.000

CY  

15.00000 0.000.000

0.00

0990 *BLOCK FACING 0.000

0.000

504-04410  
 

1,138.000

SF  

10.00000 0.000.000

0.00

0995 *CONCRETE CLASS B 0.000

0.000

601-01000  
 

8.900

CY  

320.00000 0.000.000

0.00

CAT 0.000.0024,846.00CURRENT AMT0306 $ $ $
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PCN: 12638-BID    ESTIMATE RUN 10/07/2002

PROJECT: C 2706-031                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:50:04

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1000 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

35,000.00000 35,000.001.000

0.00

1005 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

1010 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

CAT 55,000.000.0055,000.00CURRENT AMT0400 $ $ $

$ 7,013,112.95505,967.16$9,284,506.14$CURRENT AMTPROJECT TOTAL


